Milestones

- 2023-02-26 Choose a project proposal and send your choice via email to epsatisep@gmail.com
- 2023-03-08 Define the **Project Backlog** (what must be done and key deliverables - every member should preferably participate in every task), **Global Sprint Plan**, **Initial Sprint Plan** (which tasks should be included, who does what) and **Release Gantt Chart** of the project and insert them on the wiki (planning)
- 2023-03-15 Upload the “black box” **System Diagrams** & **Structural Drafts** to the wiki
- 2023-03-22 Upload the **List of Components and Materials (what & quantity)** to the wiki
- 2023-03-29 Upload the detailed **System Schematics & Structural Drawings** to the wiki and do the **cardboard scale model** of the structure
- 2023-04-16 Upload the **Interim Report and Presentation** to the wiki. The report must contain the the following chapters: Introduction, Project Management, State of the Art, Marketing Plan, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography. In particular, the Project Management chapter includes the updated project progress register, the sprint report for completed sprints (tasks that were included, statuses, assignees, allocations) and the updated release Gantt chart
- 2023-04-20 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2023-04-26 Upload the final **List of Materials (local providers & price, including VAT and transportation)**, and 3D model video to the wiki
- 2023-05-07 Upload refined Interim Report (based on Teacher & Supervisor Feedback)
- 2023-05-24 Upload packaging solution to Deliverables and Report
- 2023-06-31 Upload the results of the **Functional Tests** to the wiki
- 2023-06-18 Upload the **Final Report, Presentation, Video, Paper, Poster and Manual**
- 2023-06-22 Final Presentation, Individual Discussion and Assessment (reserve the whole day)
- 2023-06-27:
    1. Update the wiki, report, paper with all suggested corrections
    2. Place in the files section of the MS Teams channel of your team a **folder with the refined deliverables (source + PDF) together with all code and drawings produced**
    3. Hand in to the EPS coordinator a **printed copy of the refined report and poster**
- 2023-06-29:
    1. Hand in the **prototype and user manual** to the client
    2. Receive the **EPS@ISEP certificate**
    3. Bring **typical food** from your country

From:
http://www.eps2023-wiki3.dee.isep.ipp.pt/ - **EPS@ISEP**

Permanent link:
http://www.eps2023-wiki3.dee.isep.ipp.pt/doku.php?id=plan

Last update: **2023/02/21 22:10**